
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:46 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman

Diary #: 018 Date: 06-Mar-2012 Tuesday

Approved Date:

Shift Hours: 12:00 PM 08:00 PM Break: Over Time:

Const Calendar Day: 910

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

sunny with Strong winds

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

I had a doctor’s appointment at 8:00 and did not come to the office until 12:00. Doug Wright had told me
that due to very strong winds, the adjusting operation did not take place, which in turn affected the
installation of strands resulting in its shut-down. Had the installation gone ahead as scheduled, the strand
would have impeded the adjusting operation. According to Doug, the operation ceased at 10:30.
This marks the 3rd day of partial work since last Wednesday when rain forced work stoppage on
Wednesday and Thursday, February 29th and March 1st. Both those days were marked as partial work
days as well.
Once at the office, I continued with my documentation of work over the last week and completion of the
Inspection Check Lists for all the installed strands. I met with Bob Brignano and the East end team for
setting schedule for the week of March 12, 2012 to the end of the job, as I am being transferred out of the
Tower to the East end starting next Monday.
Refer to D. Wright’s and Victor Altamirano’s diaries for all the details regarding today’s work.

Hours worked: 12:00 to 20:00

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV
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